

(CLASSIFICATION)

63-2912

ACTION MEMORANDUM

OFFICE OF THE DIRECTOR

Action Memorandum No. 217

Date 9 April 1963

TO : Deputy Director/Support

SUBJECT : Planning for the Future Housing of CIA Units
not in the Headquarters Building

REFERENCE:

1. As I mentioned to you last week, I had the opportunity to discuss with the Director the progress that we have made thus far in planning for the location of the CIA units that have been left out of the Headquarters building. You will recall that the original request stemmed from the Director's instructions, following a visit to [] to find better quarters for the TSD. The following information is for your guidance as to the Director's current thinking on this subject.

25X1

2. I advised the Director that the A/DDS had set up a lunch with Mr. Daly, the Commissioner of Public Buildings, explaining in broad terms that the problem was to locate space of approximately [] square feet to accommodate the CIA units not in the Headquarters building. I advised him that the discussion had ranged from attempting to lease a building of that size, to having private enterprise build the building and then leasing it, to building an annex to the present CIA building. I told him that Mr. Daly had promised to discuss it with the GSA Administrator, and to set up a planning group jointly with us in order to come up with proposals. I pointed out to the Director that since the meeting with Mr. Daly, there had been further discussions with GSA, and that the general feeling seemed to be that it would be more economical to build a CIA annex to the Headquarters building inasmuch as there was no building of this size presently in the area or planned, and that it would be more expensive to rent.

25X1

SUSPENSE DATE:

(CLASSIFICATION)

3. Mr. McCone asked as to the general thoughts about the annex and I briefly described the advanced planning of a building behind the present one connected by either wings or covered walks at the cost of \$20-23 million. Mr. McCone then inquired as to the various units outside the building, and I gave him a general run-down of those exclusive of NPIC, and their present locations. The DCI asked that, in this planning, in addition to working on an annex, the planners give consideration to the possibility of one or more satellite buildings around the main building which would house elements which, for security reasons, we wish to keep compartmented. He also asked that we give consideration to the possibility of such an alternative as moving the entire DD/P organization out of the building, and perhaps even out of Washington to someplace such as New York. Finally, he asked for an indication of interim planning, pointing out that even under the most advantageous efforts, it would be 1967 or 1968 before we would be able to complete an annex.

4. The above is to give you guidance as to the Director's views; obviously he expects both initiative and imagination in the planning, although all of his thoughts should be given due weight. Would you please arrange to see that I am kept periodically informed of the progress on this, as if we are going to move ahead, we should probably do something during this session of Congress.

(Signed), Lyman B. Kirkpatrick

Lyman B. Kirkpatrick
Executive Director

LBK:drm

Distribution:

Orig & - Addressee

- (ER)

- ExDir

Mar 12 3 52 PM '63

Mar 12 3 13 PM '63